

LAB 2 — AGILE BACKLOG CREATION & SPRINT SIMULATION

Deliverable 2: Burndown Chart & Sprint Analysis


Project: Hyperlocal Courier Dispatch & Tracking (HCDT)

Sprint: HCDT Sprint 1 **Duration:** 1 week **Planned work:** 13 Story Points

Sprint 1 Work

Jira ID	User Story	Points	Final Status
HCDT-6	Create Courier Request	5	Done
HCDT-7	Match Courier Request with Nearest Rider	5	Done
HCDT-8	Update Delivery Status	3	Done
	Total	13	Done

Jira Burndown Chart



Observation: The chart begins at 13 remaining Story Points and shows stepwise reductions to 8, then 3, and finally 0 as the three Sprint 1 stories were completed. The work therefore reached zero remaining Story Points by the end of the sprint.

Reflection

1. Did your estimations reflect the actual effort?

For the simulated sprint, the estimates provided a reasonable representation of relative effort. The stories were estimated using 3, 5 and 8-point values, with the more complex multi-stop routing story receiving the larger estimate.

2. Was your backlog well-prioritized?

The backlog was prioritized around the core courier workflow. Creating a courier request and matching it with a rider were given High priority, while delivery status and route optimization were treated as Medium priority. OTP verification was given High priority because it affects secure delivery completion.

3. How did your simulated sprint align with your plan?

Sprint 1 was planned for one week with 13 Story Points. The three selected stories were progressed through To Do, In Progress and Done, matching the planned sprint workflow.

4. What insights did the burndown chart give about your team's capacity?

The burndown shows that the planned 13 Story Points were completed during the sprint. The stepwise decreases indicate completion of individual stories, while reaching zero remaining work indicates that the planned Sprint 1 scope was completed.